Rpt-ID: RCPESPRJ Georgia Date: (9/08/2015
User: krender Department of Transportation Page 1 of 7

Estimate Summary By Project
Contract ID: B14698-13-000-0 Estimate Number: 0016 Pay Period: 08/02/2015

to 09/03/2015

Contract Location: Time Allowed: 847  Days
TWO BRIDGES AND APPROACHES ON SOUTH HERNDON F Elapsed Calender Days: 576  Days
Percent Time: 68.00
District: 2 Area: 03
Contractor:
SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let: 12/13/2013
P. O. BOX 50157 Date Awarded: 12/27/2013
Date Contract Executed: 02/05/2014
Date Notice to Proceed: 02/05/2014
ALBANY GA 31703-0157 Date Work Began: 02/24/2014
Phone: (229)435-0786 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2016
Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA
Current Contract Amount $4,948,884.27 Counties:
Original Contract Amount $4,922,274.20 Jenkins
Funds Available $1,206,116.72
Percent Complete 75.63%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
231150- $1,123,025.33 $1,096,415.26 $950,023.88 15.40% $3,894.29
231152- $3,825,858.94 $3,825,858.94 $256,092.84 93.31% $18,299.19

Chief Engineer
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User: krender Department of Transportation Page 2 of 7
Estimate Summary By Project

Contract ID: B14698-13-000-0 Estimate Number: 0016 Pay Period: 08/02/2015
to 09/03/2015

Project Number: 231150- SOUTH HERNDON RD (CR 191) - BRIDGE REPLAC

Federal State Project Number: BRSLB-1320-00(003)

Total to Date Prev to Date This Estimate
Participating $138,401.16 $135,285.73 $3,115.43
Non-Participating $34,600.29 $33,821.43 $778.86
Total Earnings $173,001.45 $169,107.16 $3,894.29
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $173,001.45 $169,107.16 $3,894.29
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $173,001.45 $169,107.16
$3,894.29

Total Payable:
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Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0016

Pay Period:

Date: 09/08/2015
Page 3 of 7

08/02/2015
to 09/03/2015

Project Number:

Federal State Project Number:

231152-

SOUTH HERNDON RD (CR 191) - BRIDGE REPLAC

BRSLB-1320-00(004)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$2,855,812.88
$713,953.22
$3,569,766.10

$3,569,766.10

$3,569,766.10

Prev to Date
$2,841,173.53

$710,293.38

$3,551,466.91

$0.00 $0.00
$3,551,466.91

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$3,551,466.91

Total Payable:

This Estimate

$14,639.35
$3,659.84
$18,299.19
$0.00
$18,299.19
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$18,299.19
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Estimate Summary By Project

Contract ID: B14698-13-000-0 Estimate Number: 0016

Date: 09/08/2015

Page 4 of 7

Pay Period: 08/02/2015
to 09/03/2015

Project Number 231150-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .395
6625.000 .006
401 $39.75 $2,656.63
BRSLB-1320-00(003)
Category Amount: $39.75 $2,656.63
Category Number: 0020 TEMPORARY EROSION CONTROL
0170 167-1500 WATER QUALITY INSPECTIONS MO 13.000 2.000
1200.000 1.000
3.000 $1,200.00 $3,600.00
0175 171-0030 TEMPORARY SILT FENCE, TYPE C LF 3,700.000 2,878.500
2.800 893.250
3,771.750 $2,501.10 $10,560.90
Category Amount: $3,701.10 $14,160.90
Category Number: 0030 EROSION CONTROL
0290 171-0010 TEMPORARY SILT FENCE, TYPE A LF 1,100.000 429.750
1.930 79.500
509.250 $153.44 $982.85
Category Amount: $153.44 $982.85
Project Total Amount: $3,894.29 $173,001.45
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Contract ID: B14698-13-000-0 Estimate Number: 0016
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Pay Period:

08/02/2015

to 09/03/2015

Project Number 231152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0024 310-5080 GR AGGR BASE CRS, 8 INCH, INCL MATL sy 2,461.000 2,911.111
16.080 .000
2,911.111 $.00 $46,810.66
0035 402-3100 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TN TN 270.000 355.580
, INCL BITUM MATL & H LIME 86.000 33.542
389.122 $2,884.61 $33,464.49
0040 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 430.000 514.980
L & H LIME 84.000 45.866
560.846 $3,852.74 $47,111.06
0054 436-1000 ASPHALTIC CONCRETE CURB - LF 1,700.000 .000
9.000 1,085.000
1,085.000 $9,765.00 $9,765.00
5IN
0080 576-1015 SLOPE DRAIN PIPE, 15 IN LF 120.000 171.000
22.720 .000
171.000 $.00 $3,885.12
Category Amount: $16,502.35 $141,036.33
Category Number: 0020 TEMPORARY EROSIOIN CONTROL
0145 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 5,500.000 745.000
0.250 100.000
845.000 $25.00 $211.25
0185 171-0030 TEMPORARY SILT FENCE, TYPE C LF 11,000.000 6,816.000
2.800 27.000
6,843.000 $75.60 $19,160.40
Category Amount: $100.60 $19,371.65
Category Number: 0030 EROSION CONTROL
0190 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN Sy 10.000 27.000
50.000 .000
27.000 $.00 $1,350.00
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Contract ID: B14698-13-000-0 Estimate Number:

0016

Date: 09/08/2015
Page 6 of 7

Pay Period: 08/02/2015
to 09/03/2015

Project Number 231152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0225 716-2000 EROSION CONTROL MATS, SLOPES SY 3,100.000 4,733.745
0.990 1,713.375
6,447.120 $1,696.24 $6,382.65
Category Amount: $1,696.24 $7,732.65
Category Number: (0050 BRIDGES
0280 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,800.000 1,888.000
55.000 .000
1,888.000 $.00 $103,840.00
0285 603-7000 PLASTIC FILTER FABRIC SY 1,800.000 1,888.000
4.000 .000
1,888.000 $.00 $7,552.00
0286 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcYy 330.000 348.078
40.000 .000
348.078 $.00 $13,923.12
0291 500-3002 CLASS AA CONCRETE CcYy 394.000 394.197
800.000 .000
394.197 $.00 $315,357.60
0299 520-5000 PILOT HOLES LF 221.000 265.600
75.000 .000
265.600 $.00 $19,920.00
9050 520-2220 PILING, PSC, 20 IN SQ LF .000 68.920
52.500 .000
68.920 $.00 $3,618.30
PILING IN PLACE, CUT-OFF, PSC, 20 IN. SQ
9060 520-2214 PILING, PSC, 14 IN SQ LF .000 56.310
39.520 .000
56.310 $.00 $2,225.37
PILING, PCS, 14 IN SQ., CUT OFF
Category Amount: $0.00 $466,436.39

Project Total Amount:

$18,299.19

$3,569,766.10
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Contract ID: B14698-13-000-0 Estimate Number: 0016 Pay Period: 08/02/2015
to 09/03/2015




